Levee Ready Columbia

Proposed Project Timeline - 10.02.15

		2015						2016				
Project Component	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept
Levee Investigations for Certification												
Phase 1 - Background & Gap Analyses - MCDD/SDIC												
Phase 2 - Certification Analyses - MCDD/SDIC												
Phase 3 - USACE Auth Level Analyses - MCDD/SDIC												
SIDIC Engineering Assessments												
Interior Drainage - PEN 2/MCDD/SDIC												
Railroad Embankment Survey & Ownership												
Rehabilitation & Inspection Program												
Periodic Inspection - MCDD/SDIC												
Encroachment Evaluation - PEN 1 / PEN 2												
Encroachment Evaluation - MCDD/SDIC												
Outfall Video Inspection - PEN 1												
Current Conditions - Inventories												
Economic Inventory												
Environmental Inventory												
Community Asset Inventory												
Climate Change Study												
Risk Assessment Framework												
Outreach												
Website Development												
Material Development												
Outreach & Events												
General Project Work												
Oregon Solutions / Facilitation												
Program Management												
Signing IGAs												

