
2/1/2014 3/1/2014 4/1/2014 5/1/2014 6/1/2014

1/27/2014 - 2/10/2014

Pre-Drilling Preparation

2/10/2014 - 4/18/2014

Drilling Program Implementation

Land Locations

5/12/2014 - 6/13/2014

Drilling Program Implementation

Water Locations*

8/1/2014 9/1/2014

8/1/2014

Initial Summary 

Findings**

Today

4/18/2014 - 7/1/2014

Analyze Samples in Lab 

PEN 1 & 2 Levee Accreditation - Investigation Phase 

Timeline for Subsurface Evaluation

1/23/2014

* Water drilling implementation is dependant on 

accessible conditions. Estimated conditions based 

on nearby land locations will be used as 

placeholders during the initial geotechnical 

evaluation.

** This milestone refers to the first comprehensive 

findings. Miscellaneous deficiencies may be 

identified and documented throughout the drilling 

program and geotechnical analysis. 

7/1/2014 - 8/11/2014

Geotech Evaluation Continued

5/12/2014 - 7/1/2014

Geotechnical Evaluation 

(Continues until 8/15)

8/15/2014 - 10/1/2014

Report Preparation 

(for FEMA submittal)
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