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Other Phases of Work 
· Secure Funding & Required Permits 
· Remediation / Capital Improvement  

Scale will depend on findings from engineering analysis
· Accreditation Submittal & Review

Peninsula Drainage District #1 & #2 Levee Accreditation
Levee Investigation & Planning | Short-term Timeline

March 
2014

January 
2015

Sep 2014

 OS Briefing on Levee Condition
and Remediation Needs

Jun 2014 - Sep 2014

Engineering Analysis Sep 2014 - Dec 2014

Design Repairs (where needed)
Identify Funding Approach

Note: This work will continue
 until resolution is reached.  

Jul 2014

FY 2014-15

Aug 2014

Initial Levee 
Condition Findings

Mar 2014 - Jun 2014

Field Investigation of Current Conditions
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