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How did we get here?
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Steve Jobs was never part of this 
project.
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 2000 – MWC IPOD Transfer Project
 MWC wanted to improve water quality at Duff 

Treatment Plant.
 Water from Little Butte Creek hugs bank to Duff.
 Simple idea to leave clean water instream and then 

pump up to Agate
 Turned out to not be cost effective.



IPOD grows into something bigger

 2001 - LB/BC-WMP
 BOR just finished review of Rogue River Basin 

Project.
 Had similar goals as IPOD
 Improved water quality
 Improved irrigation

 Dustup over in Klamath
 We want to be proactive not reactive
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And bigger still!

 LB/BC-WMP begins meeting with 20 to 45 people.
 Forms Project Advisory Committee (PAC)
 Begin to define the scope of the project.
 Improve irrigation
 Improve water quality
 Reduce water temperature
 No undue financial burden to the districts
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And still bigger!!!!

 City of Medford has temperature issues at RWRF
 Reclaimed effluent a possible solution
 Cheaper than cooling
 Pilot project initiated
 Field trip to Salinas/Monterey to see reclamation on 

large scale.
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Some money becomes available

 City of Medford puts up $125K for Phase 1 of 
project.

 Develop scope of work for EIS.
 Receive Title II funds for outreach
 Begin extensive outreach
 Rebrand project including logo and …
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Renamed again for the last time

 2003 – Project renamed WISE
 Funding received through EPA via VAHUD
 ~$1M for EIS
 Knew more was needed but began the process using 

already develop SOW.

 HDR Engineering was selected through RFP process.
 Began EIS …
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There were some hurdles to cross

 Congressional Authorization
 Only took 4 years to get.
 Trips to DC.
 Revised language

 Not enough $$ to finish FS/EIS
 Still needed another $2.5M
 Funds for BOR to act as lead agency
 Took EIS up to Scoping
 Completed Pre-Feasibility Study - 2010
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And here we are!

 Began process to find funds to complete FS/EIS.
 Changes in BOR led to new staff involvement.
 2011 – made request to Oregon Solutions
 2012 – submitted grant to OWRD for CBA
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Questions?
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