



Oregon Coast Trail Action Plan

Statewide Landowners Meeting | July 2020



Project Updates

1. Transitioning Project Management from OPRD to Western Federal Lands
2. Developing project agreement materials
3. Developing scope, schedule, budget
4. Ensuring Action Plan can lead to future projects for:
 - Federal Lands Access (FLAP)
 - Federal Lands Transportation Program (FLTP)
 - Other local, state, and federal funding programs

Next Steps (Summer-Fall 2020)

1. Meet with OPRD, Oregon Solutions, and Association of Oregon Counties (Next Week)
2. Revise project agreement documents
3. Develop scope, schedule, and budget
4. Form Technical Advisory Committee (TAC)

Questions

1. What questions do you have for FHWA and OPRD?
2. What considerations should FHWA and OPRD keep in mind as we develop the Action Plan scope?
3. Are there resources, stakeholders, or groups we should be engaging in addition to this group, Segment Teams, and Connection Teams?



Contacts

Cole Grisham, AICP | Transportation Planner
360.619.7746 | nicholas.grisham@dot.gov

Robin Wilcox, PLA, ASLA | Planning & Design Manager
503.385.3246 | robin.wilcox@oregon.gov